V1 Software Status

Legend: * = Scheduled Del. as of: 7/1/97
L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Delivery
Process ID/PGE Pl Process/Product Name v | Delivery to CM SSTG CM by CM to Test | Complete | to DAAC
MOD_PRO0O1/PGEO1 Johnson L1A Counts 1 6/19/96| 4/21/97| 4/21/97 5/7/97 5/8/97 5/9/97| 5/14/97 -
5/16/97| 5/16/97| 5/19/97| 5/23/97| 6/2/97
6/20/97| 6/20/97| 6/20/97| 6/23/97
MOD_PRO02/PGE02 Guenther L1B, Calibrated 1 2/29/96] 8/30/96( 8/30/96| 11/1/96| 11/1/96| 12/27/96 - -
1/24/97 1/24/97| 1/28/97| 2/10/97| 2/18/97
3/6/97 3/7/97 3/7/97| 4/11/97| 4/18/97
5/29/97| 5/29/97| 5/29/97 6/6/97| 6/17/97
MOD_PRO0O3/PGEO1 Blanchette Geolocation Fields 1 4/24/96| 3/19/97| 3/19/97| 4/30/97 5/1/97 5/5/97 5/7/97] 6/2/97
6/23/97| 6/25/97| 6/26/97| 6/26/97| 6/27/97
MOD_PRO0O4L/PGEO4 Kaufman Aerosol-Land 2 3/8/96] 8/16/96 9/6/96 1/3/97 1/3/97 - - -
1/16/97 1/16/97 - - -
1/23/97 1/23/97(  1/24/97 - -
3/20/97|  3/20/97 4/1/97| 4/21/97| 5/19/97
MOD_PRO4LA/PGEQ5 Kaufman Aerosol Prod, Daily 3 4/22/96| 6/17/96| 6/17/96| 2/11/97| 2/13/97| 2/25/97 5/2/97| 5/19/97
MOD_PRO04S/PGE04 Kaufman/Tanre |Aerosol-Sea 2 3/8/96| 7/10/96| 7/10/96| 3/26/97 4/2/97 4/3/97| 4/21/97| 5/19/97
MOD_PRO5/PGE04 Gao/Kaufman |Precipitable Water 2 3/8/96 7/3/96 7/8/96| 12/31/96 1/2/97 - - -
1/15/97 1/15/97 1/16/97 - -
3/20/97| 3/21/97 - - -
4/1/97 4/2/97 4/3/97| 4/21/97| 5/19/97
MOD_PRO6CT/PGEOQ6 Menzel Cld Prod - Cloud Top 2 3/8/96] 10/7/96| 10/7/96| 3/18/97| 3/18/97| 3/19/97 - -
5/21/97| 5/21/97| 5/21/97
MOD_PRO6IR/PGEO06 Menzel Cld Prod - IR Cloud 2 3/8/96| 7/11/96( 7/11/96| 12/31/97 1/2/97 - - -
1/24/97 1/24/97(  2/12/97 - -
4/28/97|  4/28/97 5/1/97
MOD_PR060OD/PGE06 King Cld Prod-Optical Depth 2 3/4/96 8/6/96 8/6/96] 12/31/96 1/2/97 - - -
1/16/97 1/16/97( 1/21/97 - -
3/18/97| 3/18/97| 3/31/97 - -
5/23/97| 5/23/97| 5/27/97 - -
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MOD_PRO7/PGEOQ3 Menzel Joint Atmosphere 2 3/8/96] 8/15/96( 8/15/96| 12/30/96 1/2/97 - - -
1/10/97 1/13/97 1/15/97 - -
3/14/97| 3/17/97| 3/18/97 4/9/97| 4/18/97
5/29/97| 5/29/97| 5/29/97 6/5/97| 6/17/97
MOD_PRO0O9/PGE11 Huete/Justice |Land Surface Reflect 2 3/6/96 9/4/96| 9/11/96| 10/2/96 10/9/96] 10/31/96 - -
12/23/96| 12/23/96| 12/24/96 - -
1/29/97 1/29/97( 2/20/97 - -
4/14/97 4/9/97 4/9/97 - -
4/30/97|  4/28/97|  4/30/97 5/2/97| 5/19/97
MOD_PR0O9G/PGE13A Justice Land Surf Refl-250m 2G 5/6/96] 10/18/96( 10/18/96| 10/2/96] 10/9/96| 10/31/96 - -
12/23/96| 12/23/96| 12/24/96 - -
1/29/97 1/29/97( 2/21/97 - -
4/10/97|  4/10/97|  4/10/97 - -
6/20/97
MOD_PR09G/PGE13B Justice Land Surf Refl-500m 2G 5/6/96] 10/18/96| 10/18/96| 12/23/96| 12/23/96| 12/24/96 - -
1/29/97 1/29/97| 2/24/97 - -
4/10/97| 4/10/97| 4/10/97 - -
6/20/97
MOD_PR10/PGEO7 Hall Snow Cover 2 3/15/96| 5/16/96| 5/21/96| 9/24/96] 10/9/96| 10/31/97 - -
1/23/97 1/23/97 1/29/97 - -
3/7/97 3/7/97 3/7/97 - -
417197 417197 4/8/97 5/2/97| 5/19/97
MOD_PR10A/PGE43 Hall Daily Snow Cover 3 3/15/96| 12/3/96( 12/5/96 1/2/97 1/3/97 - - -
1/28/97 1/28/97 3/3/97 - -
417197 4/8/97 4/8/97
MOD_PR10G/PGE14 Hall Tiled Snow Cover 2G 5/6/96] 10/18/96( 10/18/96| 12/20/96| 12/23/96| 12/23/96 - -
1/29/97 1/29/97(  2/24/97 - -
4/3/97 4/7/97 4/8/97 - -
5/16/97| 5/16/97| 5/16/97| 5/16/97| 6/17/97
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MOD_PR11A/PGE16 Wan Land Surf Temp/Emis 2 5/6/96| 11/21/96( 12/15/96| 3/18/97| 3/18/97 - - -
3/21/97|  3/21/97 4/1/97 - -
4/11/97|  4/14/97| 4/30/97 - -
6/23/97| 6/23/97| 6/26/97
MOD_PR12M/PGE40 Strahler Monthly Land_Cover 3 3/4/96 7/9/96 7/9/96] 10/9/96| 10/9/96| 11/4/96 - -
1/28/97 1/28/97( 1/28/97 - -
3/19/97| 3/19/97 - - -
3/20/97| 3/20/97| 3/20/97
MOD_PR12Q/PGE41 Strahler Quarterly Land Cover 3 3/4/96 7/9/96 7/9/96] 10/9/96| 10/9/96| 11/4/96 - -
1/28/97 1/28/97 - - -
3/21/97|  3/24/97 4/1/97
MOD_PR13/PGE25 Huete/Justice |Veg Indices 8-Day 3 3/1/96] 10/1/96( 10/2/96 1/6/97 1/10/97(  4/11/97 - -
417197 4/7/197|  4/11/97
MOD_PR13A/PGE27 Huete Veg Indices 16-Day 3 3/1/96] 10/1/96( 10/2/96 1/6/97 1/10/97(  3/12/97 - -
4/1/97 4/8/97|  4/11/97
MOD_PR13B/PGE28 Huete Veg Indices Monthly 3 3/1/96] 10/1/96( 10/2/96 1/6/97 1/10/97(  3/12/97 - -
4/7/97 4/7/97|  4/11/97
MOD_PR13C/PGE26 Huete Veg Indices 8-Day, 250m 3 2/4/97| 12/19/96( 12/20/96 213197 214197 - - -
4/8/97 4/9/97|  4/14/97
MOD_PR14A/PGE29 Justice 8-Day Thermal Anom 3| 10/30/96( 11/19/96| 11/19/96 1/3/97 1/3/97 - - -
1/8/97 1/10/97 3/5/97 - -
3/28/97 4/8/97|  4/11/97 - -
MOD_PR14G/PGE13C Justice Thermal Anomalies 2G 5/6/96] 10/18/96( 10/18/96| 12/20/96| 12/20/96| 12/24/96 - -
1/29/97 1/29/97|  2/27/97 - -
4/10/97|  4/10/97|  4/10/97
MOD_PR15A1/PGE33 Running Daily Inter LAI/FPAR 3 8/20/96 4/7/97 4/9/97| 5/23/97| 5/29/97| 5/30/97 - -
MOD_PR15A2/PGE33 Running Daily LAI/FPAR 3 8/20/96| 5/23/97| 5/23/97|1/15/97* |1/30/97*
MOD_PR18/PGEQ9 Evans Ocean Color-QC 2 9/17/96| 1/27/97| 1/27/97 4/9/97|  4/14/97 512197 - -
5/28/97|  5/30/97 6/9/97
MOD_PR27Y/PGE18 Esaias Primary Prod, Yearly 3 6/28/96| 12/6/96| 12/16/96| 2/12/97| 2/12/97| 2/26/97
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MOD_PR28/PGE10 Brown Sea Surface Temp 2 9/17/96| 12/6/96( 12/9/96 4/9/97|  4/14/97 5/2/97 - -
5/28/97 5/30/97 6/9/97| 6/25/97
MOD_PR29/PGEO08 Hall Sea Ice Cover 2 3/15/96| 8/29/96( 8/29/96| 9/23/96 10/9/96| 10/31/96 - -
1/23/97 1/23/97 1/30/97| 2/11/97 | 2/18/97
3/7/97 3/7/97 3/10/97| 3/10/97 -
4/7/97 4/7/97 4/7/97| 4/10/97| 4/18/97
MOD_PR29A/PGE44 Hall Sea Ice Max Extent 3 3/15/96| 1/28/97| 1/28/97| 2/20/97 2/21/97 - - -
3/26/97 4/3/97 4/4/97 - -
MOD_PR29G/PGE15 Hall Tiled Sea Ice Max Ext 2G 2/4/97] 10/18/96( 10/18/96| 12/20/96| 12/23/96| 12/23/97 - -
1/29/97 1/29/97(  2/24/97 - -
417197 417197 4/9/97| 5/16/97| 6/17/97
MOD_PR33/PGE45 Hall 10-Day Snow Cover 3 3/15/96| 1/13/97| 1/13/97| 2/13/97 2/13/97 - - -
3/24/97 3/24/97 4/2/97
MOD_PR35/PGEO03 Menzel Cloud Mask 2 2/15/96| 4/15/96| 4/15/96| 3/14/97 3/17/97| 3/18/97 4/9/97| 4/18/97
5/16/97 5/19/97| 5/20/97 6/5/97| 6/17/97
MOD_PR42/PGE47 Hall 10-Day Sea-Ice Cover 3 3/15/96 2/5/97 2/5/97| 3/26/97 4/2/97 4/4/97
MOD_PR43B1/PGE22 Strahler BRDF Subsetting 3 5/1/96| 8/19/96| 8/20/96| 11/27/96| 11/27/96 12/6/96 - -
1/28/97 1/28/97 - - -
2/10/97 2/27/97|  2/28/97 - -
3/21/97 3/21/97 4/1/97
MOD_PR43B2/PGE23 Strahler BRDF/Albedo 3 4/3/96| 8/19/96| 8/21/96| 12/16/96| 12/17/96| 12/31/96 - -
1/28/97 1/28/97 - - -
2/10/97 2127197 3/3/97 - -
3/24/97 3/24/97 - - -
417197 4/9/97|  4/11/97
MOD_PRANC/PGEO3 Menzel Atmos Ancillary Data N/A  3/20/96| 6/13/96| 6/14/96| 12/31/96 1/2/97 - - -
1/14/97 1/16/97 1/17/97 - -
3/25/97|4/1/197 4/1/97 4/9/97| 4/18/97
5/29/97 5/29/97| 5/29/97 6/5/97| 6/17/97
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MOD_PRMGGA/PGE12B Justice Tiled Geo Angles 2G 5/6/96| 10/18/96| 10/18/96( 12/20/96| 12/20/96| 12/23/96 - -
1/23/97 1/23/97 1/28/97 - -
3/25/97 4/2/97 - - -
4/3/97 4/7/97 4/7/97| 4/23/97| 5/19/97
MOD_PRMGPNTR/PGE12A Justice Pointer Map 2G 5/6/96] 10/18/96( 10/18/96| 12/20/96| 12/20/96| 12/23/96 - -
1/23/97 1/23/97 1/28/97 - -
4/3/97 4/4/97 4/4/97 4/9/97| 4/18/97
- - - 5/6/97
MOD_PRVOLC/PGEO3 Mouginis-Mark [Volcano Alert 2 6/24/96| 7/30/96| 7/30/96| 12/9/96| 12/10/96| 12/27/96 - -
213197 213197 2/7197 4/9/97| 4/18/97
- - - 6/5/97| 6/17/97
MOD_msbin(_PR18)/PGE17 Evans Space Binned SST 3 9/17/96] 12/6/96| 12/9/96| 5/28/97 5/30/97
MOD_msbin(_PR28)/PGE19 Brown Daily Space Binned SST 3 9/17/96] 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mtbin/PGE20 Evans Interim Daily SST 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mtbin/PGE49 Evans Interim Weekly SST 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mtbin/PGE50 Evans Interim 3-Week SST 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mfill/PGE51 Evans Interim 3-Week Filled 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mcloud/PGE53 Evans Daily SST 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
MOD_mtbin/PGE54 Evans Weekly SST 3 9/17/96| 12/6/96| 12/9/96| 5/28/97 6/2/97
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